COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 08/ 2016

ESTI MATE SUMVARY 07:02: 17
CONTI D: C19803 ESTI MATE NO 0006 FI NL SPEC YR 2005
PCN: 19803- BI D COFRS REPORTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI O\: TIME CHARGED: 35.5  DAYS TI VE ALLOW 80 WORK DAYS
Various |ocations in Region 1 PERCENT TI ME: 44. 38 ORI G TI ME ALLOW 80 WORK DAYS
PRQJECT NO STA R100- 211
REG ON 1 ASPHALT CRACK SEAL
NAME OF ROAD:
PRQJIECT COUNTI ES: JEFFERSON, REG ON 1 ADAMB, REG ON 1
ARAPAHCE, REG ON 1
CONTRACTOR:
| NTERSTATE SEALANT & CONCRETE, | NC. PAY PER CD ENDI NG 06/ 08/ 2016 DATE TI ME STARTED 02/ 09/ 2015
S40 W24211 ROCKWOOD WAY DATE LET 11/ 20/ 2014 DATE WORK BEGAN 02/ 09/ 2015
DATE AWARDED 11/ 20/ 2014 DATE TI ME STOPPED 01/12/2016
DATE CONTRACT EXECUTED 01/ 07/ 2015 DATE ACCEPTED 01/ 12/ 2016
WAUKESHA W 53189 (262)547-6316 DATE NOTI CE TO PROCEED 02/ 09/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 1, 100, 337. 35 PARTI Cl PATI NG $ 1, 100, 337. 35 $ 2,428.50
AWARD PRQIECT AMT: $ 1,050, 295. 00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 1,100, 337. 35 2,428.50
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 1, 100, 337. 35 2, 428. 50
TOTAL CLAI MB: $ 0.00 RETAI NAGE 0.00 15, 754. 43
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 100, 337. 35 18, 182. 93
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0.00
AVOUNT DUE 1, 100, 337. 35 18, 182. 93
OTHER ADJUSTMENTS 0. 00 0.00
PAMENT DE s 18,182.93

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19803 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19803-BI D ESTI MATE RUN 06/ 08/ 2016
PRQJECT: STA RL00- 211 ESTI MATE NO 0006 07:02: 17
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 208-00106 *Sweepi ng (Sedi nent Renoval ) 12. 500 12. 500
HOUR 0. 000 0. 00
130. 00000 12. 500 1, 625. 00
0010 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0015 208- 00205 *Erosion Control Supervisor 15.170 15.170
HOUR 0. 000 0. 00
125. 00000 15. 170 1, 896. 25
0020 408- 01000 Hot Poured Joint and Crack Seal ant 211. 550 211.550
TON 0. 000 0. 00
4,220. 00000 211. 550 892, 741. 00
0025 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
80, 000. 00000 1. 000 80, 000. 00
0030 626- 01000 *Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
5, 200. 00000 1. 000 5, 200. 00
0035 630-00012 *Traffic Control Managenent 45. 000 45. 000
DAY 0. 000 0. 00
550. 00000 45. 000 24, 750. 00
0040 630- 00015 *Uni formed Traffic Control Coordination 14. 000 14. 000
HOUR 0. 000 0. 00
100. 00000 14. 000 1, 400. 00
0045 630-80335 Barricade (Type 3 MA) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
105. 00000 0. 000 0. 00
0050 630-80341 *Construction Traffic Sign (Panel Size A) 3. 000 2.700
EACH 0. 300 7.50
25. 00000 3. 000 75. 00
0055 630-80342 *Construction Traffic Sign (Panel Size B) 29. 000 26.100
EACH 2.900 145. 00

50. 00000 29. 000 1, 450. 00



CONTI D C19803 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19803-BI D ESTI MATE RUN 06/ 08/ 2016
PRQIECT: STA R100- 211 ESTI MATE NO 0006 07:02: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 630-80343 *Construction Traffic Sign (Panel Size O 8. 000 7.200
EACH 0. 800 48. 00
60. 00000 8. 000 480. 00
0065 630-80355 *Portabl e Message Sign Panel 4. 000 3. 600
EACH 0. 400 1, 000. 00
2,500. 00000 4. 000 10, 000. 00
0070 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 2.700
Type
ype) EACH 0. 300 360. 00
1, 200. 00000 3. 000 3, 600. 00
0075 630-80360 *Dr um Channel i zi ng Devi ce 6. 000 5. 400
EACH 0. 600 18. 00
30. 00000 6. 000 180. 00
0080 630-80380 *Traffic Cone 550. 000 495. 000
EACH 55. 000 550. 00
10. 00000 550. 000 5, 500. 00
0085 630-80393 *Stackabl e Vertical Panels 60. 000 54. 000
EACH 6. 000 300. 00
50. 00000 60. 000 3, 000. 00
0090 630-85041 *Mobi | e Attenuator 43. 000 43. 000
DAY 0. 000 0. 00
550. 00000 43. 000 23, 650. 00
0095 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0096 700- 70034 F/ A dean-Up and Disposal of Joint Material 43, 790. 100 43, 790. 100
FA 0. 000 0. 00
1. 00000 43, 790. 100 43, 790. 10
0100 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0105 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C19803 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 19803-BI D ESTI MATE RUN 06/ 08/ 2016
PRQIECT: STA R100- 211 ESTI MATE NO 0006 07: 02: 17
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0110 700- 70034 F/' A Uniformed Traffic Control Local 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0115 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 1,099,337.35$% 2,428.50% 1,099, 337.35
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0125 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
CAT 0400 CURRENT AMI  $ 1, 000.00 $ 0.00% 1, 000. 00

PRQJIECT TOTAL CURRENT AMI $ 1,100, 337.35$

2,428.50% 1,100, 337.35



